

PROJECT PLANNING PHASE

Sports Hall Booking System (ServiceNow)

Duration: 6 June 2026 – 10 June 2026

1. Project Planning Overview

This phase defines the implementation schedule, milestones, resources, risks, and deliverables required for successful completion of the Sports Hall Booking System.

Activity	Planned Duration
Application Setup	6 June
Table & Form Design	6–7 June
Flow Designer Development	7–8 June
Portal & UI Configuration	8–9 June
Testing Preparation	9 June
Review & Planning Completion	10 June

2. Gantt Chart (Summary)

6 Jun: Setup | 7 Jun: Tables & Forms | 8 Jun: Flow Designer | 9 Jun: Portal Configuration | 10 Jun: Review

3. Resource Allocation

Project Developer, ServiceNow Platform, Internet Connection, Test Users, Faculty Guide.

4. Risk Analysis

Risks include data inconsistency, approval delays, incorrect slot configuration, and user input errors. These are mitigated through validation, role-based access, and testing.

5. Planning Logic

Development follows a phased approach: setup → design → implementation → testing → deployment.

6. Deliverables

Configured application, custom tables, booking workflow, reports, notifications, documentation.

7. Conclusion

The planning phase establishes a structured roadmap for timely and efficient project completion.